M achine Studies

Schedule for Run01-11, 2006
April 11th 0800 - April 12th 0800
Time Descriptions Studiers | SRStatus
Tuesday, 4/11/06
0800-0810 || Collect BPM orbit data OPS Stored Beam
& Injection
0810-1000 || Verify SR scope waveform archiving tool ||OPS/Emery |[No Beam
w/new kicker and Booster RF mux
changes
0810-1000 ||BPM self test measurements on SR mezza- |[Erwin No Beam
nine 6BP3,15BP5,16AP4,19AP2,19BP5,
and 25AP4
0810-0845 || Test shut-down method of $4 CPU Deriy/Xu/ No Beam
Schroeder
0830-0900 | Booster Extraction Door repair Kolden- No impact
hoven/
Forrestal/
Pasky
0900-1000 || Test new "rf SmartMonitor” on L3 Pasky / No impact
Varotto
0900-0930 ||Remove and install foilsfor radiation Grimmer Access Zone
dosimetery A
0810-1000 ||Work on parallel-klystron EPICSinterface| DiMonte No Beam
0810-0900 || Set up PAR for RF1 phase modulation Cherbak, No I njection
CY Yao
0810-1000 || Calibrate temp and flow readbacks @RF3 ||Horan No Beam
0900-1030 || Booster training (0700-1300) Poncin Limited
I njection
1000-1030 ||SR training/ requalification R. Flood/ Occ. Injec-
Schroeder tion
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Time Descriptions Studiers | SRStatus
1030-1330 ||Bpm database for hybrid fill Singh Stored Beam
& Inj.
1330-1530 || Setup and correct beta functions for Saj aev Stored Beam
hybrid fill & Inj.
1530-1730 ||RF1 phase modulation study Yao, Grelick [[Noinjection
available
1530-1730 ||[Measureresponse matrix and beam sizes || Sajaev Stored beam
at 35BM and ID
1730-2030 |[symmetric combo lattice Borland/ Stored Beam
studies Sajev & Occ. Inj.
2030-2200 || 2hrs SR training (1500-2300) S. Flood Limited
beam
2200-2400 ||vertically kicked beam Harkay, Stored beam
dynamics Guo, Yang (& Inj.
Wednesday, 4/12/06
0000-0100 ||vertically kicked beam Harkay, Stored beam
dynamics Guo, Yang (& Inj.
0100-0400 ||H1 FF study Emery Stored beam
& inj.
0400-0700 || X-bpm studies Decker & Stored beam
Hahne & Top-up
0700-0800 ||Preparefor user Beam, 1+8*7 OPS Stored Beam

& Injection
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